
No. 8738/P&D 1/2025/MGU Priyadarsini Hills,Dated: 17.09.2025

Abstract
MGU-Administration- SPESS- Construction of Natural Turf Football Ground at Mahatma Gandhi
University- CC 3rd & final bill - ₹ 1,02,28,382/- -balance payment to Sri. V M Sajid-contractor-
Sanctioned-Syndicate resolution- Orders Issued

PLANNING & DEVELOPMENT 1

Read:-1) U.O No 3065/P&D 1/2022/MGU dated. 25.03.2022 
2) U.O No 3130/P&D 1/2022/MGU dated. 26.03.2022 
3) U.O No 9380/P&D 1/2022/MGU dated. 15.09.2022 
4) U.O No 13090/P&D 1/2022/MGU dated. 28.12.2022 
5) Letter No. C2-27/21/SKF dated 23.02.2023 from Sports Kerala Foundation 
6) Letter No. C2-27/21/SKF dated 25.03.2024 from Sports Kerala Foundation 
7) U.O No 2592/P&D 1/2025/MGU dated. 18.03.2025 
8) U.O No 2644/P&D 1/2025/MGU dated. 19.03.2025 
9) Minutes of the meeting of the Syndicate held on 14.08.2025(item
no.141/25.06/83562/P&D 1-2/2021)

ORDER

As part of developing the sports infrastructure of the University, it was decided to carryout the
construction work of Natural Turf Football Ground in two phases at a total estimated cost of ₹
274.78/- lakh vide University Order read as (1). The work was entrusted with Sports Kerala
Foundation(SKF), vide University Order read as (2) and the University entered into an agreement
with SKF for the execution of the work. The University approved the lowest amount of ₹
2,19,06,141/- ,quoted by L1 bidder(Sri. V M Sajid ) in the tender invited by SKF and granted
approval to SKF for entering into agreement with the L1 bidder for the construction work of Natural
Turf Football Ground, vide University Order read as (3). As per University Order read as (2), ₹125
lakh (from the 2021-22 Annual Plan fund) was paid to SKF. Further, as per University Order read
as (4), ₹ 100 lakh (from the 2022-23 Annual Plan fund) was transferred to the LEVEL 2 PSTSB
account of Director, SPESS, of which only ₹ 12,72,548/- was released to SKF, due to the
restrictions placed by Treasury for payments above ₹ 25 lakh at that time.
 
In order to get Ways and Means System(WAMS) clearance for the remaining amount of ₹
87,27,452/-, the University requested SKF to opt for Bill Discounting Facility. Vide letter read as (5)
above, SKF informed their inability to opt Bill Discounting System and requested the University to
make payments directly to the contractor Sri. V M Sajid. At that point there was no agreement
between the University and the contractor Sri. V M Sajid. The University has paid ₹ 1,37,72,548/- to
SKF for the construction work till date. SKF has expended ₹ 1,36,31,262/- towards payments for
contractor's bill 1& 2, PMC charges and total station survey work, leaving a balance of ₹ 1,41,286/-(
as per the expenditure statement provided by SKF)

D
ra

ft 
#6

 o
f F

ile
 8

35
62

/P
&

D
 1

-2
/2

02
1/

P
&

D
 1

 (
P

A
R

T
-I

II)
 A

pp
ro

ve
d 

by
 A

S
S

IS
T

A
N

T
 R

E
G

IS
T

R
A

R
  I

II 
 (

A
D

M
IN

) 
on

 1
7-

S
ep

-2
02

5 
12

:4
7 

P
M

 -
 P

ag
e 

1



 
Vide letter read as (6) above, SKF submitted the contractors CC 3rd & final bill of ₹
1,27,28,382(including GST) and invoice for PMC charges of ₹ 7,00,061/- (including GST) for
payment

The details of contractor's final bill is as under

                         Particulars  Amount

(A) Value of work done  ₹ 1,07,86,764

(B)  18% GST of (A)  ₹ 19,41,618

(C) Total Value Admitted  ₹ 1,27,28,382

 recoveries /  Deductions  from the bill  

(D) Income tax  TDS @ 1% of  (A)  ₹ 1,07,868

(E) CGST TDS  @ 1% of (A) ₹ 1,07,868

(F)  SGST TDS @ 1% of  (A) ₹ 1,07,868

(G) KCWWF @ 1% of (A) ₹ 1,07,868

(H) RETENTION @ 2.5% of TOTAL VALUE (C)       0

Total recoveries ₹ 4,31,472

Net amount payable to contractor ₹ 1,22,96,910/-

 
In this context, for releasing the balance payment to the contractor, the University entered into a
Tripartite Agreement with SKF and Sri. V M Sajid, the  contractor , vide University Order read as
(7). Accordingly ,₹ 25 lakh was sanctioned as part payment to Sri. V M Sajid, the contractor against
the CC 3rd & final bill amounting to 1,27,28,382(including GST), vide University Order read as (8).

With regard to the release of the balance payment of CC 3rd & final bill to the contractor, the
Finance Wing has recommended the following:

The University has sanctioned ₹ 25 lakh as part payment of CC 3rd & final bill, to Sri. V M Sajid, the
contractor. The details of balance amount to be released to the contractor is as under 

           Particulars  Amount

(A) Value of work done  ₹ 86,68,120

(B)  18% GST of (A)  ₹ 15,60,262

(C) Total Value Admitted  ₹ 1,02,28,382/-

 recoveries /  Deductions  from the bill  

(D) Income tax  TDS @ 1% of  (A)  ₹ 86,681

(E) CGST TDS  @ 1% of (A) ₹ 86,681

(F)  SGST TDS @ 1% of  (A) ₹ 86,681

(G) KCWWF @ 1% of (A) ₹ 86,681

Total recoveries/ Deductions ₹ 3,46,724

Net amount (1,02,28,382 - 3,46,724) ₹ 98,81,658/-
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SASIKALA S 

ASSISTANT REGISTRAR III (ADMIN) 
For REGISTRAR

 Forwarded / By Order 

to sanction ₹ 1,02,28,382/- as balance payment of CC 3rd & final bill to Sri. V M Sajid, the
contractor with statutory deductions as mentioned in the table above
to sanction the amount payable to the contractor ₹ 98,81,658/- (Ninety Eight lakh Eighty
One thousand Six hundred and Fifty Eight rupees),  after statutory deductions as
detailed above , to the following bank account  

Account Number  67362174999

IFSC Code SBIN0070147

Branch SBI, Aluva Branch

to debit the expenditure in this regard to the head of account " 25 101 06 - Modernisation
of the University Administration, Sports infrastructure, Academic Departments &
Examination Infrastructure" provided in the budget estimates for 2025-26

Considering the above, the meeting of the Syndicate held on 14.08.2025 , vide minutes read as (9),
resolved the following:

to sanction  ₹ 1,02,28,382/- as  balance payment of CC 3rd & final bill to Sri. V M Sajid, the
contractor, in connection with the construction of the Natural Turf Football Ground at
Mahatma Gandhi University.

to sanction the amount payable to the contractor  ₹ 98,81,658/- (Ninety Eight lakh Eighty
One thousand Six hundred and Fifty Eight rupees),after statutory deductions.

to debit the  expenditure in this regard to the head of account " 25 101 06 - Modernisation
of the University Administration, Sports infrastructure, Academic Departments &
Examination Infrastructure" provided in the budget estimates for 2025-26. 

Orders are issued accordingly

Copy To
1. Director , SPESS 
2. Sports Kerala Foundation 
3. Sri. V M Sajid 
4. PS to VC 
5. PA to Registrar/ Finance Officer 
6. University Engineer 
7. Ad.D/Audit 1/Accounts V/ACC1 sections 
8. KSAD 
9 .Budget/General Cash/Records sections D
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Section Officer 
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