

QP CODE: 25047606



Reg No :

Name :

MSW DEGREE(CSS) EXAMINATION, NOVEMBER 2025

Third Semester

MSW

Core Course - SW010301 - PLANNING AND IMPLEMENTATION OF DEVELOPMENT PROJECTS

2019 ADMISSION ONWARDS

C27AE11C

Time: 3 Hours

Weightage: 30

Part A (Short Answer Questions)

*Answer any **eight** questions.*

Weight 1 each.

1. Need assessment is important in a development project. Comment.
2. Discuss the goals and objectives in a project.
3. What is the importance of activity plan in a development project?
4. Mention some examples of intermediary organisations.
5. How does the performance appraisal affect the efficient functioning of an organisation?
6. Fund raising promote local financial participation. Justify.
7. Mention the major steps in evaluation.
8. What is CPM?
9. What is the importance of executive summary in project proposal?
10. Comment on the statement - 'Report writing is a skill'.

(8×1=8 weightage)

Part B (Short Essay/Problems)

*Answer any **six** questions.*

Weight 2 each.

11. How can we ensure sustainability in a development project? Explain.
12. Discuss the various stages of Project Identification.
13. What are the roles of project beneficiaries while administering the project?
14. What are the components of cost plan?





15. Explain the need of feasibility assessment in a project.
16. Explain the importance of evaluation of People's participation in a project.
17. Explain the importance of itemized budget in Project proposal.
18. Discuss various steps in preparing a monitoring plan.

(6×2=12 weightage)

Part C (Essay Type Questions)

*Answer any **two** questions.*

Weight 5 each.

19. Explain the application of PRA in project formulation.
20. Explain the steps in preparing procedures and rules for efficient functioning of and organization.
21. Explain the term auditing of financial accouts?.Discuss its relevance. Which are the records that must maintain for the proper financial accounting of an organisation?
22. Explain monitoring. How it is differ from evaluation? Discuss the importance of monitoring in a development project.

(2×5=10 weightage)

